
TEl CONSTRUCTION SERVICES, INC.
PURCHASE ORDER CHANGE REQUEST

~JECT: OFA PULP PIECES
IFCO ~ ~~-3
CUSTOMER: IPSC
REASON FOR CHANGE:

[DATE: 02/29104
PROJECT #: 80960
P.O. #:

IPSC REQUEST
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DESCRIPTION OF CHANGE:

CHANGE WELD LINE IN EXISTING TUBES - 56
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PEOPLE CONTACTED AND METHODS TAKEN TO RESOLVE PROBLEM:
IPSC - PHIL HAILES

1 - CUT OUT EXISTING TUBES ON T & M RATES

FIRM PRICE: I
TEl SIGNATURE:
DATE:
RECEIVED BY:

("X" APPROPRIATE BOX)
TIME & MATERIAL: I X I NOT TO EXCEED:

LABOR: $ 7,542.08
MATERIALS: $
OTHER: $
TOTAL: $ 7,542.08
$
$
$
$

DATE:
EXISTING APPROVED PURCHASE ORDER:
THIS FCO:
,OTHER APPROVED FCO’S:
NEW PURCHASE ORDER:

BY SIGNATURE BELOW, ’.TEl IS AUTHORIZED TO’ PROCEED ON ABOVE
REFERENCED CHANGE, TO THE ORIGINAL CONTRACT AT THE SUBMITTED

PRICE AND CONDITIONS.
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CUSTOMER COORDINATOR PROJECT MANAGEMENT
APPROVAL: APPROVAL:
SIGNATURE: SIGNATURE:

DATE: DATE:

IP7 039461


